COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/16/2006

ESTIMATE SUMMARY 11:07:15
CONTID: C15406 ESTIMATE NO: 0004 FINL SPEC YR:2005
PCN: 15406-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 32.0 DAYS TIME ALLOW: 40 WORK DAYS
I70 GENOA EAST AND WEST PERCENT TIME: 80.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: IM 0705-076
I70 GENOA EAST AND WEST
NAME OF ROAD: INTERSTATE 70
PROJECT COUNTIES: LINCOLN
CONTRACTOR:
SIMON CONTRACTORS PAY PERIOD ENDING 08/16/2006 DATE TIME STARTED 02/01/2006
4819 S. INDUSTRIAL SERVICE RD. DATE LET 01/05/2006 DATE WORK BEGAN  05/01/2006
DATE AWARDED 01/11/2006 DATE TIME STOPPED 06/30/2006
DATE CONTRACT EXECUTED 01/30/2006 DATE ACCEPTED 06/30/2006
CHEYENNE WY 82007 307-632-7900 DATE NOTICE TO PROCEED 02/01/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,463,132.20 PARTICIPATING $ 2,463,132.20 $ 0.00
AWARD PROJECT AMT: $  2,380,980.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 2,463,132.20 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,463,132.20 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 35,893.23
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,463,132.20 35,893.23
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,463,132.20 35,893.23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 35,893.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00240
0010 403-00720
0015 403-34841
0020 411-10255
0025 614-80385
0030 626-00000
0035 627-00005
0040 627-00012
0045 627-01003
0050 630-00000
0055 630-00007

ROADWAY

C15406 COLORADO DEPARTMENT OF TRANSPORTATION
15406-BID
IM 0705-076 ESTIMATE NO:
ITEM
DESCRIPTION
*REMOVAL OF ASPHALT MAT (PLANING)
HOT MIX ASPHALT (PATCHING) (ASPHALT)

*HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22)

EMULSIFIED ASPHALT

(SLOW-SETTING)

*RUMBLE STRIP

*MOBILIZATION

*EPOXY PAVEMENT MARKING

*PAVEMENT MARKING PAINT

(LOW VOC SOLVENT BASE)

*PREFORMED PLASTIC PAVEMENT MARKING

(TYPE A)

(INLAID)

*FLAGGING

*TRAFFIC CONTROL INSPECTION

0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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PCN: 15406-BID ESTIMATE RUN 08/16/2006
PROJECT: IM 0705-076 ESTIMATE NO: 0004 11:07:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00012 *TRAFFIC CONTROL MANAGEMENT 32.000 32.000
DAY 0.000 0.00
462.00000 32.000 14,784.00
0065 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 2.000
EACH 0.000 0.00
51.00000 2.000 102.00
0070 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 34.000
EACH 0.000 0.00
51.00000 34.000 1,734.00
0075 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 26.000
EACH 0.000 0.00
51.00000 26.000 1,326.00
0080 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
1,025.00000 2.000 2,050.00
0085 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
103.00000 2.000 206.00
0090 630-80360 *DRUM CHANNELIZING DEVICE 10.000 10.000
EACH 0.000 0.00
31.00000 10.000 310.00
0095 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
51.00000 0.000 0.00
0100 630-80380 *TRAFFIC CONE 600.000 600.000
EACH 0.000 0.00
12.30000 600.000 7,380.00
0105 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
1,025.00000 1.000 1,025.00
0110 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00

11,280.00000 2.000 22,560.00
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PCN: 15406-BID ESTIMATE RUN 08/16/2006
PROJECT: IM 0705-076 ESTIMATE NO: 0004 11:07:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 36,286.690 36,286.690
F A 0.000 0.00
1.00000 36,286.690 36,286.69
0125 700-70016 F/A FUEL COST ADJUSTMENT 2,212.050 2,212.050
FA 0.000 0.00
1.00000 2,212.050 2,212.05
0130 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0135 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70025 F/A QUALITY INCENTIVE PAYMENT 62,521.860 62,521.860
F A 0.000 0.00
1.00000 62,521.860 62,521.86
0145 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70034 F/A INTERIM HMA SURFACE REPAIR 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,441,832.20 $ 0.00$ 2,441,832.20

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0155 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,300.00000 1.000 8,300.00
0160 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00

7,400.00000 1.000 7,400.00
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PCN: 15406-BID ESTIMATE RUN 08/16/2006
PROJECT: IM 0705-076 ESTIMATE NO: 0004 11:07:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0165 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
5,100.00000 1.000 5,100.00
0170 620-00020  SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
CAT 0400  CURRENT AMT $ 21,300.00 $ 0.00$ 21,300.00

PROJECT TOTAL CURRENT AMT § 2,463,132.20 $ 0.00$ 2,463,132.20



